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Part A: Strategy Measurement Plan and Quarterly Status Report 
 

Goal: Achieve timely and appropriate permanency for all children at home and in 

foster care. 

Applicable CFSR Outcomes or Systemic 

Factors: Perm 1 

Strategy 1:  Formalize concurrent planning in practice Applicable CFSR Items: 5,6,7,8,9,10 

Action Steps and Benchmarks Person Responsible Evidence of 

Completion 

Quarter 

Due 

Quarter 

Completed 

Quarterly Update 

Action Step 1.1: Formalize 

concurrent planning/ 

permanency goals in practice 

         

1.1 (a)  Define concurrent 

planning 

Assoc Director, Child 

Welfare Services 

Definition 

completed 

Q1 ACF 

Comment 

Q1: 

Complete 

Q1: A definition of concurrent 

planning has been developed by 

an interdivisional workgroup 

and is attached as 1.1.a.pdf.  

The State believes this 

benchmark has been completed. 

1.1 (b) Engage stakeholders to 

define their role in supporting 

concurrent planning practice. 

(resid & home providers; 

treatment providers; Child Placing 

Agencies; youth; field staff; 

community providers; 

Permanency Support Unit; foster 

parents; birth parents) 

Assoc Director, Child 

Welfare Services 

Stakeholder roles 

defined 

Q1 ACF 

Comment 

Q1: 

Complete 

ACF Comment Q1:  Per RI, 

these definitions are a starting 

point and will be further fleshed 

out in the Permanency Practice 

Guide.  Suggestions were 

provided for expanding on the 

definitions for caseworkers and 

foster parents.  Information on 

the court's role needs to be 

revised, and the FSU/Legal 

workgroup will talk to the court 

and share these docs to initiate 

dialogue prior to onsite TA 

currently expected to take place 



 State: Rhode Island 

 Type of Report:  PIP: ___     Quarterly Report: _X_  (Quarter:_2_) 

Date Submitted:   November 30, 2011 

in January 2012. 

 

Q1: Internal meetings were held 

with staff on 7/25, 8/3, 8/10 and 

8/11.  External stakeholder 

meetings were held on 8/22 & 

8/25.  Participant sign-ins are 

shown in 1.1.b.internal.pdf and 

1.1.b.external.pdf.  A list of 

stakeholder roles was defined 

and can be accessed in 

1.1.b.pdf.  The State believes 

this benchmark has been 

completed. 

1.1 (c) Engage the legal and 

judicial stakeholders with the 

assistance of the NRCLJI to 

obtain judicial input into 

concurrent planning practice 

Assoc Director, Child 

Welfare Services 

Stakeholders 

meeting held and 

summary report 

available 

Q2 

 

ACF 

Comment:  

Moved to 

Q3 

 

 Q2: The Family Court has 

identified January 12
th

 to hold a 

facilitated meeting on 

concurrent planning.  A 

planning conference call is 

scheduled for December 20
th

 

with the NRC to develop an 

agenda for this meeting. 

 

ACF Comment Q1:  ACF 

agrees to move the due date to 

Q3.  A meeting date in January 

2012 is currently expected. 

 

Q1: A conference call with the 

T/TA Coordination Center, the 

NRCLJI, and federal staff has 

been scheduled for 9/6 to 

discuss a stakeholder meeting 
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with judges and legal staff.  A 

tentative meeting date of 

11/28/11 has been identified for 

a meeting with the judges; 

however the State is requesting 

that this benchmark be moved 

to Q3 in order to complete 

follow-up meetings with other 

legal stakeholders. 

1.1 (d) Add new Case Activity 

Note type in RICHIST for 

establishing permanency goal 

 

MIS Staff Detailed design 

document 

Q2 ACF 

Comment 

Q2: 

Complete 

Q2:  The new CAN type was 

implemented in RICHIST on 

September 15.  The release note 

is attached as 1.1.d.2.pdf. The 

State believes this benchmark 

has been completed. 
 

ACF Comment Q1:  The new 

CAN will provide DCYF a way 

to document in RICHIST that 

discussion has taken place with 

the family and the goal has 

been established, rather than 

waiting for the service plan to 

be completed and approved.   

 

Q1: A new CAN type has been 

developed and tested.  The 

detail design document is 

accessible in 1.1.d.pdf.  An 

update on implementation of 

this change in RICHIST will be 

provided in Q2. 
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1.1 (e) Create report identifying 

youth with no permanency goal 

established within 45 days of 

opening 

MIS Staff Report developed Q2 ACF 

Comment 

Q2: 

Complete 

Q2:  The Service Plan 

dashboard and the Supervisor 

Summary dashboard reports 

have been modified to identify 

youth with no permanency goal 

established.  A screen print 

from the Service Plan 

dashboard is attached as 

1.1.e.2.pdf.  The State believes 

this benchmark has been 

completed. 
 

Q1: An existing dashboard 

report will be modified to 

identify youth with no 

permanency goal.  The detail 

design document is accessible 

in 1.1.e.pdf. An update on 

implementation will be 

provided in Q2. 

1.1 (f) Add concurrent planning 

goal to service plan in RICHIST 

MIS Staff Detailed design 

document 

Q2 ACF 

Comment 

Q1: 

Complete 

Q1: A new field has been added 

to the RICHIST Service Plan 

window to allow the 

documentation of a concurrent 

plan.  See screenshot 

1.1.f.bmp.pdf and detailed 

design document 1.1.f.pdf.  The 

State believes this benchmark 

has been completed. 

1.1 (g) Develop and implement 

Permanency Practice Guide 

Assoc Director, Child 

Welfare Services & 

Administrator, Juv 

Probation 

Guide developed Q2  ACF Comment Q2:  After 

discussion with DCYF we 

agreed to postpone decision on 

expected completion date until 
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after RI internal meeting with 

the writer on 2/9/12. 

 

Q2:  The state work group has 

been meeting regularly to 

complete the Rhode Island 

Permanency Practice Guide.  A 

draft of the guide is included as 

1.1.g.pdf.  The framework for 

the guide and a significant 

amount of content has been 

completed, however the state 

requires additional time to 

complete and finalize the 

document.  The state is 

requesting that the quarter 

due for this milestone be 

changed to Q3. 

 

ACF Comment Q1:  Per RI, 

team leads for the Permanency 

Practice, FSU/Legal, and 

Supervisory workgroups meet 

together on a regular basis with 

the guide writer (contracted 

through Casey) to ensure guides 

are being coordinated.  ACF 

requests that RI submit a draft 

at the end of Q2 and, based on 

how much progress has been 

achieved, make a request to 

renegotiate quarter due at that 

time.   
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Q1: The Permanency Practice 

Guide is in development.  The 

permanency workgroup has met 

three times to discuss barriers to 

concurrent planning, what is 

being done presently, and what 

needs to happen for us to be 

successful.  The group has also 

reviewed permanency guides 

from several other states.  The 

State is requesting that this 

benchmark be moved to Q3.  

The Legal Practice Guide is not 

due until Q5 and components of 

the Legal Practice Guide will 

impact the contents of the 

Permanency Practice Guide.  

The State believes the Legal 

Practice Guide will be 

sufficiently completed in Q3 to 

allow for the completion of the 

Permanency Practice Guide in 

that quarter. 

1.1 (h) Integrate concurrent 

planning into System of Care 

curriculum 

Child Welfare 

Institute 

Training 

curriculum 

Q3  Q1: The Child Welfare Institute 

(CWI) has been involved in the 

concurrent planning discussions 

and assisted in facilitating the 

external meetings with 

stakeholders.  The CWI is 

prepared to incorporate 

concurrent planning into the 

System of Care curriculum. 
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Goal: Achieve Timely and appropriate permanency for all children at home and in 

foster care. 

Applicable CFSR Outcomes or Systemic 

Factors: Perm 2, SF II 

Strategy 2:  Ensure a timely and appropriate permanency plan for each child and 

family. 

Applicable CFSR Items: 12, 13, 14, 15, 

16, 25, 27, 28, 29 

Action Steps and Benchmarks Person Responsible   Quarter 

Due 

Quarter 

Completed 

Quarterly Update 

Action Step 2.1: Strategically 

utilize Permanency Support 

Teams (PST) 

         

2.1 (a) Meet with legal 

stakeholders (Family Court, 

CASA, Public Defender, etc) to 

review the Permanency Support 

Team (PST) process and identify 

a Family Court and/or CASA 

representative to serve on the 

PSTs 

Admin, Licensing & 

Regulation 

Meeting summary Q2 ACF 

Comment 

Q2: 

Complete 

ACF Comment Q2:  DCYF has 

agreed to forward the list of 

cases for the following month’s 

PST meetings as well as 

highlight those cases that have 

an identified legal impediment. 

 

Q2:  The meeting between 

DCYF and CASA scheduled 

for Q2 was held on December 

2.  A process was developed to 

forward CASA a list of cases 

for the following month’s PST 

meeting.  Where appropriate, 

CASA will then identify a staff 

person to attend.  The meeting 

minutes are included in 

2.1.a.pdf.  The State believes 

this benchmark has been 

completed. 
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Q1: Andrew Johnson has been 

identified as the CASA liaison 

to the PST.  A meeting with 

CASA and the Family Court is 

scheduled for Q2.  The 

Permanency Support Team’s 

role is to assist the worker in 

achieving the existing 

permanency goal for the child.  

When a legal issue is an 

impediment to achieving the 

stated goal, a CASA 

representative will be added as 

one of the PST team members. 

2.1 (b) Develop a report listing 

youth to be reviewed based upon 

identified criteria 

MIS Staff Report developed Q2 ACF 

Comment 

Q2: 

Complete 

Q2:  This on-line report listing 

was implemented in RICHIST 

on October 27
th

.  The RICHIST 

Release Note is attached as 

2.1.b.1.pdf and the detail 

design document is shown as 

2.1.b.2.pdf.  The State 

believes this benchmark has 

been completed. 
 

ACF Comment Q1:  Per RI, 

roundtables occur with Casey 

support and PSTs are 

participants in this process 

designed to address a greater 

number of cases than might 

otherwise be possible.    

Q1: Criteria identifying youth 

at risk of long term foster 
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placement has been developed 

by Yale.  The criteria were used 

to identify youth for a 

permanency roundtable 

scheduled for October.  An 

update on report completion 

will be provided in Q2. 

2.1 (c) Modify RICHIST to 

document PST meetings and 

outcomes 

MIS Staff RICHIST modified Q3  Q2:  The development of the 

Permanency Support Team 

Review Outcome window is in 

progress.  The window will be 

ready for implementation in 

Q3.  The detail design is 

attached as 2.1.c.pdf. 

 

Q1: A RICHIST design 

document has been completed.  

An update on implementation 

of the RICHIST changes will 

be provided in Q2. 

2.1 (d) Monitor PST process and 

outcomes for quality 

improvement 

Director, Data & 

Evaluation 

Findings reviewed 

and 

recommendations 

made 

Q3 

 

ACF 
Comment:  
Moved to 

Q5 

 

 ACF Comment Q1:  ACF 

agrees to move the due date to 

Q5.  Updates on the status of 

the continuous QI process 

established by the State will be 

discussed periodically 

throughout the PIP period.   

 

Q1:  The State is requesting 

that this benchmark be moved 

to Q5.  The data necessary to 

conduct outcome measurement 

will not be available until 
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benchmark 2.1(c) is completed 

at the end of Q3.  Data analysis 

can not begin until at least one 

quarter of data is available. 
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Goal: Achieve Timely and appropriate permanency for all children at home and in 

foster care. 

Applicable CFSR Outcomes or Systemic 

Factors: Perm 2, SF II 

Strategy 2:  Ensure a timely and appropriate permanency plan for each child and 

family. 

Applicable CFSR Items: 12, 13, 14, 15, 

16, 25, 27, 28, 29 

Action Steps and Benchmarks Person Responsible Evidence of 

Completion 

Quarter 

Due 

Quarter 

Completed 

Quarterly Update 

Action Step 2.2: Establish a 

process for coordinated case 

reviews 

         

2.2 (a) Revise list of compelling 

reasons not to file TPR. 

Legal workgroup List developed Q1 ACF 

Comment 

Q2: 

Complete 

Q2:  The FSU/Legal work 

group has revised the criteria 

for determining compelling 

reasons document 

incorporating the suggestions 

provided by our federal 

partners.  The revised 

document is included as 

2.2.a.pdf.  This document will 

be incorporated into the Legal 

Practice Guide.  The State 

believes this benchmark has 

been completed. 
 

ACF Comment Q1:  

Suggestions were made to 

revise this document to more 

accurately describe the purpose 

for its use, and to ensure there 

is no confusion between the list 

which is needed for RICHIST 
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tracking purposes and the 

compelling reasons not to TPR 

that need to be documented for 

the court.  (Written comments 

provided to the State.)    

 

Q1: A revised list of 

compelling reasons not to file 

TPR has been completed.  See 

2.2.a.pdf.  The State believes 

this benchmark has been 

completed. 

2.2 (b) Develop a digital 

dashboard with permanency 

prompts to be used by judges in 

court hearings 

CIP Data Committee Dashboard 

screenshots 

Q3  ACF comment Q2:  DCYF 

sending to NRCLJI for review. 

Court may not be able to 

incorporate any immediate 

changes. 

 

Q2:  The DCYF Legal and 

FSU Work Group has 

developed a suggested list of 

prompts for use with the 

Family Court Digital 

Dashboard.  These suggested 

prompts have been forwarded 

to the Family Court for 

comment and are included in 

2.2.b.pdf. 

 

ACF Comment Q1:  Per RI, the 

agency and court are working 

together to develop prompts to 

support quality hearings. 
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Q1: The RI Judicial 

Technology Staff have been 

developing the digital 

dashboard for the Family 

Court.  Computers will be 

installed for DCYF judges in 

September.  Initial 

implementation will be 

completed in November.  

Permanency prompts will be 

added to the window in Q3. 

2.2 (c)  Determine how 

Administrative Review Unit 

findings will be incorporated into 

service planning and court 

reporting 

Legal workgroup Process developed Q3  Q1: The FSU/Legal workgroup 

has been reviewing the case 

review process to ensure 

findings are used to promote 

permanency. Draft Legal 

consult process, time lines for 

consults, including ARU and 

ways to enhance the process 

have been developed. Meeting 

with the Court CIP team is 

scheduled for 9-29. 

 

2.2 (d) Develop a legal practice 

guide 

Legal workgroup & 

CASA Director 

Guide developed Q5  Q1: The FSU/Legal workgroup 

has met seven times to begin 

the development of the legal 

practice guide.  A focus group 

was held at the CWI to hear 

from staff across divisions 

what they would find 

beneficial in the legal guide 

book. Training will be provided 



 State: Rhode Island 

 Type of Report:  PIP: ___     Quarterly Report: _X_  (Quarter:_2_) 

Date Submitted:   November 30, 2011 

and DCYF legal staff will have 

the opportunity to become 

Certified Child Welfare Law 

Specialists through the 

National Association of 

Counsel for Children.   

2.2 (e) Cross training to 

implement the legal practice 

guide 

Legal workgroup & 

CIP Data Committee 

Training 

completed 

Q6    
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Goal: Achieve Timely and appropriate permanency for all children at home and in 

foster care. 

Applicable CFSR Outcomes or Systemic 

Factors: Perm 2, SF II 

Strategy 2:  Ensure a timely and appropriate permanency plan for each child and 

family. 

Applicable CFSR Items: 12, 13, 14, 15, 

16, 25, 27, 28, 29 

Action Steps and Benchmarks Person Responsible Evidence of 

Completion 

Quarter 

Due 

Quarter 

Completed 

Quarterly Update 

Action Step 2.3: Improve use of 

kinship placements through 

Casey Peer T/A process 

         

2.3 (a) Partner with Casey to 

conduct internal and external 

facilitated meetings on improving 

use of kinship placements 

Admin, Licensing & 

Regulation 

Meeting agenda 

and discussion 

notes 

Q1 ACF 

Comment 

Q1: 

Complete 

ACF Comment Q1:  Per RI, 

Casey's recommendations have 

been presented to DCYF 

Senior Team for further 

consideration. 

 

Q1: Internal and external 

meetings were facilitated by 

Casey to discuss improving the 

use of kinship placements.  The 

results of the meetings can be 

accessed in 2.3.a.pdf.  The 

State believes this benchmark 

has been completed. 

2.3 (b) Establish standardized 

process and tools for conducting 

a diligent search for absent 

parents and relatives 

Admin, Licensing & 

Regulation; Assoc 

Director, Child 

Welfare Services 

Process 

documented & 

examples of tools 

utilized 

Q1 ACF 

Comment 

Q1: 

Complete 

Q1: A policy memo has been 

completed to standardize the 

search process for absent 

parents and relatives.  A copy 

of the memo is attached in 

2.3.b.pdf.  The State believes 
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this benchmark has been 

completed. 

2.3 (c) Implement administrative 

approval or review process for all 

non-kin placement requests 

Assoc Director, Child 

Welfare Services 

Approval process 

implemented 

Q1 ACF 

Comment 

Q1: 

Complete 

ACF Comment Q1:  Per RI, 

data is showing placement with 

kin is up from a year ago.   

  

Q1: A policy memo 

emphasizing the importance of 

kinship placements and the 

need for administrator 

involvement has been 

developed and distributed.  A 

copy of the memo is attached 

in 2.3.c.pdf.  The State believes 

this benchmark has been 

completed. 

2.3 (d) Conduct regional policy 

advisory meetings to emphasize 

the benefits of placing with 

relatives 

Admin, Licensing & 

Regulation; Assoc 

Director, Child 

Welfare Services 

Meeting dates and 

times; % of staff 

attending; meeting 

materials 

Q2 ACF 

Comment 

Q1: 

Complete 

ACF Comment Q1:  Per RI, 

SOC trainings will also address 

these topics for staff who did 

not attend these meetings.  

Meetings were informal and no 

materials were distributed.   

 

Q1: 217 staff attended the 

regional policy meetings 

regarding concurrent planning, 

kinship placement and foster 

parent bill of rights.  This 

represents over 75% of child 

welfare, child protective 

services and probation line 
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staff and supervisors.  Sign in 

sheets with meeting dates are 

accessible in 2.3.d.pdf.  The 

State believes this benchmark 

has been completed. 

2.3 (e) Determine feasibility of 

establishing a kinship coordinator 

function to assist Child Protective 

Service (CPS) workers in 

locating, engaging and supporting 

kinship families/absent parents 

Assoc Director, Child 

Welfare Services 

Policy memo 

identifying 

functions of this 

position 

Q2 ACF 

Comment 

Q2: 

Complete 

Q2: A policy memo was 

distributed to CPS staff to 

clarify the role of the Kinship 

Coordinator and to provide 

contact information.  Efforts 

continue to increase the 

number of hours the 

coordinator is available.  A 

copy of the memo is included 

as 2.3.e.pdf.  The State 

believes this benchmark has 

been completed. 
 

 

Q1: Access to the Kinship 

Locator resource person has 

been expanded to Child 

Protective Investigators in 

order to identify kin who may 

be able to provide placement 

for children coming into care.  

More information on kinship 

location resources for CPS will 

be provided in Q2. 

2.3 (f) Modify RICHIST to 

require documentation of efforts 

to locate and place with kin. 

MIS Staff Design document Q3 ACF 

Comment 

Q1: 

Complete 

Q1: RICHIST was modified to 

include a specific Investigation 

Contact Note to document 

efforts by the Child Protective 
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Investigator to search for and 

locate kin during the CPS 

investigation.  The detailed 

design document is accessible 

in 2.3.f.pdf.  The State believes 

this benchmark has been 

completed. 

 



 State: Rhode Island 

 Type of Report:  PIP: ___     Quarterly Report: _X_  (Quarter:_2_) 

Date Submitted:   November 30, 2011 

 

Goal: Achieve Timely and appropriate permanency for all children at home and in 

foster care. 

Applicable CFSR Outcomes or Systemic 

Factors: Perm 2, SF II 

Strategy 2:  Ensure a timely and appropriate permanency plan for each child and 

family. 

Applicable CFSR Items: 12, 13, 14, 15, 

16, 25, 27, 28, 29 

Action Steps and Benchmarks Person Responsible Evidence of 

Completion 

Quarter 

Due 

Quarter 

Completed 

Quarterly Update 

Action Step 2.4: Improve notice 

and opportunity to be heard for 

foster parents 

        

2.4 (a) Incorporate the rules 

governing the Foster Parents' Bill 

of Rights as part of the Pre-

service curriculum for new 

workers and the foster care 

training for prospective foster 

parents. 

Child Welfare 

Institute and Admin, 

Licensing & 

Regulation 

Revised curricula Q1 ACF 

Comment 

Q1: 

Complete 

ACF Comment Q1:  ACF 

concurs that the curricula has 

been revised.  It was discussed 

with RI that the trainings 

should cover specifics on how 

foster parents will receive 

notice, when they can expect it, 

and what their rights are in 

terms of being heard in 

hearings.  While RI works 

through the specifics of some 

of these issues (through later 

benchmarks), trainings will 

share information on where the 

Department currently is on 

these issues and what they are 

working towards, and will be 

updated to reflect changes as 

they occur. 

 

Q1: The curricula for the 
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DCYF pre-service training and 

the foster care training have 

been amended to incorporate 

the foster parent bill of rights.  

See 2.4.a.1.pdf for the pre-

service curriculum and 

2.4.a.2.pdf for the foster parent 

curriculum.  The State believes 

this benchmark has been 

completed. 

2.4 (b) Discuss policy with staff 

regarding Foster Parents' Bill of 

Rights through policy advisory 

meetings 

Policy Office Dates of meetings; 

% of staff 

attending; meeting 

materials 

Q2 ACF 

Comment 

Q1: 

Complete 

ACF Comment Q1:  Per RI, 

SOC trainings will also address 

these topics for staff who did 

not attend these meetings.   

Meetings were informal and no 

materials were distributed.      

 

Q1: 217 staff attended the 

regional policy meetings 

regarding concurrent planning, 

kinship placement and foster 

parent bill of right.  This 

represents over 75% of child 

welfare, child protective 

services and probation line 

staff and supervisors.    Sign in 

sheets with meeting dates are 

accessible in 2.4.b.pdf.  A copy 

of the Bill of Rights is shown 

in 2.4.b.gl.pdf.  The State 

believes this benchmark has 

been completed. 
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2.4 (c) In conjunction with the 

Court Improvement Program 

(CIP) staff, standardize court 

practice regarding foster parents 

opportunity to participate in 

hearings 

DCYF Deputy 

Director & Family 

Court Chief of Staff 

Standardized 

procedure 

Q3  ACF Comment Q1:  Per RI, 

DCYF will follow up on the 

Chief’s recommendation by 

ensuring foster parent training 

emphasizes the distinction 

between being a party to a case 

and not being a party. 

 

Q1: A meeting was held with 

the Chief Judge of the Family 

Court to discuss this milestone.  

The Chief noted this was 

something that needed to be 

standardized and also 

emphasized that we need to 

educate foster parents that they 

are not a party to the petition 

and do not have ‘standing’ with 

the court.  A meeting with the 

CIP workgroup is scheduled 

for September 29
th

 to discuss 

standardizing foster parent’s 

participation in hearings. 

2.4 (d) In conjunction with the 

CIP staff, publicize court practice 

regarding foster parents 

opportunity to participate in 

permanency hearings 

DCYF Deputy 

Director & Family 

Court Chief of Staff 

Informational 

materials 

developed and 

distributed 

Q3   

2.4 (e) Automate the procedures 

to notify foster parents of 

permanency hearings 

MIS Staff and RI 

Judicial Technology 

Center 

Procedures 

automated 

Q5   

2.4 (f) Monitor foster parent 

notification via RICHIST report 

DCYF Data and 

Evaluation and MIS 

Report completed Q5   
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2.4 (g) Evaluate foster parents 

right to be heard in permanency 

hearings 

DCYF Data and 

Evaluation 

Survey to foster 

parents completed 

and data analyzed 

Q6   

2.4 (h) Share and address survey 

findings with Court Improvement 

Program, RI Foster Parents 

Assoc. & other stakeholders 

DCYF Deputy 

Director & Family 

Court Chief of Staff 

Documentation of 

meeting and 

follow up steps. 

Q6   
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Goal: Achieve and maintain consistent high quality family-centered practice. Applicable CFSR Outcomes or Systemic 

Factors: Well-being 1 

Strategy 3:  Enhance supervision practice Applicable CFSR Items: 17,18,19,20 

Action Steps and Benchmarks Person Responsible Evidence of 

Completion 

Quarter 

Due 

Quarter 

Completed 

Quarterly Update 

Action Step 3.1: Implement 

consistent supervisory practice 

model. 

        

3.1 (a) Develop a case 

supervision practice guide 

(safety/risk assessment, 

assessment and service planning, 

worker visits w/ child and 

parents, and family engagement) 

Supervisory Core 

Group 

Guide developed Q2  ACF Comment Q2:  Given that 

completion of this guide is 

closely related to other practice 

guides under development, 

we’re postponing decision on 

expected due date until after RI 

internal meeting on 2/9/12. 

 

Q2:  The department has begun 

development of a “Practice 

Guide for Child Welfare 

Supervisors”.  A draft copy of 

the guide is included as 

3.1.a.pdf.  Although significant 

work has been put into the 

draft document, additional time 

is needed to complete it.  The 

State is requesting that the 

quarter due for this 

benchmark be moved to Q3. 
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ACF Comment Q1:   ACF 

requests that RI submit a draft 

at the end of Q2 and, based on 

how much progress has been 

achieved, make a request to 

renegotiate quarter due at that 

time.   

 

 

Q1: On June 30, 2011, a 

planning committee met to 

develop an action plan for 

gathering data. During July 

2011, surveys of upper 

administrative staff and focus 

group with members from 

across DCYF’s division were 

conducted. This information 

was used to inform the 

framework for RI’s 

Supervisory Guidance. 

Currently, the work group is 

integrating components of the 

Arizona Supervisor Guide and 

is awaiting a final draft of 

DCYF’s System of Care 

practice guidance to complete 

their work.  Although a draft 

will be completed by the end of 

Q2, the state does not expect a 

final version to be completed 

until January and is requesting 

that this benchmark be moved 



 State: Rhode Island 

 Type of Report:  PIP: ___     Quarterly Report: _X_  (Quarter:_2_) 

Date Submitted:   November 30, 2011 

to Q3 so that the guide can 

include practice elements that 

have not yet been finalized. 

3.1 (b) Peer discussion to 

implement case supervision 

practice guide 

Supervisory Core 

Group 

List of attendees & 

percentage by 

division (at least 

80% attendance by 

division) 

Q3  ACF Comment Q2:  See 

comment above on 3.1(a)   

 

Q2:  The peer discussion to 

implement the supervision 

practice guide can not occur 

prior to the completion of the 

practice guide, which the state 

is requesting be moved to Q3.  

The state is therefore 

requesting that this milestone 

be moved to Q4. 

3.1 (c) Develop and implement 

Learning Labs for DCYF 

supervisors 

Child Welfare 

Institute 

Themes identified 

at first lab and 

schedule of on-

going meetings 

Q4   

3.1 (d) Modify supervisory core 

curriculum to include practice 

guide 

Child Welfare 

Institute 

Updated 

curriculum 

Q6   
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Goal: All DCYF children, youth and families reach their fullest potential in a safe and 

nurturing environment. 

Applicable CFSR Outcomes or Systemic 

Factors: Well-being 2, Well-being 3 

Strategy 4:  Integrate the key principles of the System of Care into casework practice. Applicable CFSR Items: 21,23 

Action Steps and Benchmarks Person Responsible Evidence of 

Completion 

Quarter 

Due 

Quarter 

Completed 

Quarterly Update 

Action Step 4.1: Implement 

Family Team Meetings 

         

4.1 (a) Submit practice guidance 

model for Family Team Meetings 

System of Care 

Design Team 

Practice guidance Q2 ACF 

Comment 

Q2: 

Complete 

Q2:  The System of Care 

Practice Guidance Model has 

been completed and is attached 

as 4.1.a.pdf.  The State 

believes this benchmark has 

been completed. 
 

Q1: The System of Care 

Practice Implementation 

Workgroup has begun the 

development of the practice 

guidance model for team 

meetings.  The workgroup 

holds meetings on a weekly 

basis and has completed 

several draft versions.  Final 

edits are expected by the end of 

September.  An update on 

completion will be provided in 

Q2. 
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4.1 (b) Develop practice 

standards for Family Team 

Meetings 

System of Care 

Design Team 

Practice standards Q4   

4.1 (c) Develop curriculum for 

Family Team Meeting 

(facilitation and participation) 

System of Care 

Design Team 

Curriculum 

developed 

Q3   
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Goal: All children, youth and families reach their fullest potential in a safe and 

nurturing environment. 

Applicable CFSR Outcomes or Systemic 

Factors: Safety 2, SF V 

Strategy 5:  Enhance service array through interagency collaboration Applicable CFSR Items: 3,4,36,37 

Action Steps and Benchmarks Person Responsible Evidence of 

Completion 

Quarter 

Due 

Quarter 

Completed 

Quarterly Update 

Action Step 5.1: Increase the 

availability and 

individualization of services 

        

5.1 (a) Ensure RFP for Phase II 

addresses concerns with service 

accessibility and 

individualization 

Asst Director, CSBH Selected sections 

of RFP 

Q1 ACF 

Comment 

Q1: 

Complete 

Q1: The RFP for Phase II of 

the System of Care was 

completed and released.  

Responses were received on 

July 28
th

 and are currently 

being evaluated.  A copy of the 

RFP is in 5.1.a.pdf.  The State 

believes this benchmark has 

been completed. 

5.1 (b) Develop partnership with 

RI Dept of Human Services to 

retain RIteCare coverage for 

substance abuse and mental 

health services for eligible 

populations 

Purchasing/Contracts 

Administrator 

Agreement 

completed 

Q3   

5.1 (c) Develop a mechanism for 

workers to provide feedback on 

service quality 

SOC Practice 

Implementation 

workgroup 

Feedback process 

implemented 

Q3   

 


